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CCR No. 97-0442 Logged Date 4/1/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release

Change Class ||

Title (description)

Update ECS Project CCBs. Allocation of Authority and Responsibility for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

Tech Reference
151-TR-001-005 505-01-41-135

RTM Change |:| Start New Baseline

Problem

ESDIS Project Configuration Change Request 505-01-41-135 redirects ECS to deliver Pre-Release B

Testbed instead of
Release A.

Proposed Solution
Rename the Release A CCB to Pre-Release B Testbed CCB.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] Fos [ M&O
Procurement [] Qo [ Rel. Dev [] Rel. A Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Charles L. Poole (Signed) Charles L. Poole  4/1/97
Signature Date
Office SMO Office Manager (Signed) Paul Fingerman  4/2/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (Signed) Paul Fingerman 4/2/97

Signature

Date
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